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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  Huitt-Zollars met with TxDOT, ITS, City of Denton, and Freese & Nichols to discuss 

possible design changes to plans to reduce costs associated with relocations of city service lines.  

Huitt-Zollars requires receipt of 60% level utility relocation plans from DISD (Teague, Nall & 

Perkins).  Huitt-Zollars is finalizing the 95% submittal package and anticipates submittal to TxDOT 

before the end of February 2017.  Huitt-Zollars participated in a utility relocation meeting with 

TxDOT District, City of Denton, and their consultant on January 3, 2017, to resolve outstanding 

utility conflicts.  Huitt-Zollars continues coordination with City of Denton on utility coordination 

and has resolved possible utility conflicts with proposed utility relocations/improvements based on 

their 90% in-progress plans. 

¶ Utilities:  TxDOT is working with the City of Denton to include city utilities as part of the 

construction project at a fixed cost.  See attached utility update. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

 

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: *  

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  
ROW Acquisition Completed: January 25, 2013 

Construction Cost Estimate: $30 million Utility Relocations Complete: May 2017 

Firm:  Huitt-Zollars Let Date: August 2017 

Key Contact: David Nufer Construction Complete: *  
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Utility Coordination Report: FM 2181  

February 16, 2017 
 
 

City of Denton ς Utility will be incorporated into the construction contract.  Plans are at 90%. 
 
Frontier Communications ς Construction has begun.  Estimated completion is in May 2017.   
 
Charter Communication ς Phase I (Robinson to Guyer High School) is complete.  Anticipated 
completion for Phase II (Guyer High School to Bluebonnet) is in March 2017. 
 
CoServ Gas ς Complete 
 
DME ς Complete from Lillian Miller to Hickory Creek.  All overhead relocations complete.  Anticipated 
completion for section from Guyer High School to Bluebonnet Drive is in February 2017. 
 
UTRWD ς Working on design for an additional crossing.  No completion date available at this time.  
Working with City of Denton on joint use agreement.  The agreement is in review. 
 
Grande ς Working on design.  Talking to DME and Oncor to get on poles.  No completion date 
available at this time.  Grande to relocate on DME poles.  Currently working on final design.  
Estimated completion is in March 2017. 
 
Oncor ς Complete 
 
Atmos ς Complete  
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The north project was split from the south project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the north FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

¶ ROW:  The outstanding parcel is Parcel 15, the Oak Grove Cemetery parcel.  

¶ Utilities:   Utilities are working through conflict analysis and design.  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: July 2017 

Funding: $17 million in Proposition 1 Funds ROW Complete: July 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
Utilities Completed: February 2018 

Firm:  TxDOT Let Date: June 2018 

Key Contact: Mike Hainline Construction Completion: *  

 North Project 



Precinct 1 Project Report                             February 2017 

 
5 

 

FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Wednesday, February 22, 2017: 

COMPLETED MILESTONES: 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015
60% PS&E (Design) suitable for Utility relocation plans:  June 16, 2016  
95% PS&E (Design): January 18, 2017 
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru Summer 2017; 27 total parcels, status: 26 parcels 
acquired, Parcel 15 (Cemetery) only parcel remaining 
 
Cemetery issues (Parcel 15):  Archaeological and historical investigations on cemetery 
parcel are on-going.  On-site work is complete.  Investigation analysis and report is 
expected in March.  If no graves found within Parcel 15 then legal proceedings can 
begin to remove cemetery designation and acquisition can begin.  Estimate Parcel 15 
clear by Summer/Fall 2017 if no graves found.   
 
Utility relocations: already started thru January/February 2018  
 
100% PS&E (Design):  est. July 2017 
 
Project Letting: Currently scheduled for June 2018, but could be moved up pending 
cemetery issues and utility clearance schedules  
 
Start construction: 2 months after Project Letting; accelerated construction 
specifications will be included in the construction plans.  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ Utilities:  Relocations are complete. 

¶ Construction:  The project let on February 4, 2014.  The project was awarded to Haydon 

Building Corporation, with a low bid of $15,597,320.25, approximately 0.6% over the estimate.  

There are 420 working days and 20 months of barricades.  Construction began on November 9, 

2015.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: September 2017 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: February 1, 2017 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager:  Richard Williford                        

Contractorôs Superintendent:  Matt Gilliand    Phone: (214) 984-1598                                         

 

Date Work Began: November 9, 2015    

Anticipated Completion Date:  September 2017 

 

 

Current Activities : 

 
Current activities include:  Continuing SW3P, concrete pavement, tying steel, asphalt base, 

reinforced concrete pipe, inlet bottoms, top concrete for driveways and side streets, preparing dirt and 

concrete for sidewalks. 

 

Narrative description of last monthôs activities:  SW3P, inlet bottoms, top tying steel for main lane 

concrete paving at McCormack, concrete paving main lanes and driveways. 

 

Narrative description of activities planned for next month:  SW3P; concrete for driveways, side 

streets, and sidewalks; striping new concrete; and paving for traffic switch. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None at this time. 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance:  None at this time 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  All utilities are clear. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The project was 

awarded to Webber, LLC, in the amount of $34,857,000.00, which 

was 3% over the estimate.  The contract calls for 505 working days 

and 24 months of barricades.  Construction began on April 20, 2015.  

See attached TxDOT construction report.  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II completed December 

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: November 2017 

FM 2181 

IH -35E 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  February 7, 2017 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       

Contractorôs Superintendent:  Daniel Hoyt                    Phone: (469) 203-1494 

 

Date Work Began:  April 20, 2015                    

Anticipated Completion Date:   November 2017 

 

 

Current Activities :   
 

Current activitie s include:  Continuing installation of culvert 6; installation of fascia walls; concrete 

paving at 2181 to Robinson Road.  Continuing on sound walls.  

 

Narrative description of last monthôs activities:  Continued on sound wall.  Continued installation of 

culvert 6; detours at State School Road.  

 

Narrative description of activities planned for next month:  Placing concrete paving on south side 

of Robinson Road.  Continue sound wall and retaining wall installations. 

 

Traffic issues:   N/A 

 

Plans for changes in traffic patterns:  N/A 

  

Item(s) of work currently controlling project completion:   Placement of concrete paving.  Placing 

of sound walls. 

 

Other items of significance:  N/A  
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: September 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: February 1, 2017  

Report prepared by:  Richard Williford 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:  Richard Williford             

Contractorôs Superintendent:   Alex Bernard                   Phone:  (575) 635-1357  

 

Date Work Began:   October 8, 2014    

Anticipated Completion Date:   September 2017 

 

Current Activities : 
 

Current activities include:  Placing 10-inch concrete pavement for northbound lanes, tying steel, 

placing concrete for inlet tops, switching traffic to southbound bridge. 

 

Narrative description of last monthôs activities:  Placing concrete paving for northbound lanes, 

riprap for culverts, SW3P, and inlet tops. 

 

Narrative description of activities planned for next month:  MCM working on concrete paving and 

concrete for driveways, sidewalks, ADA ramps, and inlet tops. 

 

Traffic issues:  Traffic placed on newly constructed southbound bridge. 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance:  None 
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Current Activity:  

 

¶ ENV:  Dannenbaum continues to respond to comments and coordinate with TxDOT on submitted 

environmental reports.  All technical reports have been submitted and are pending approval.  ENV 

reviewer concurs with recommendations for further investigation of two sites and additional 

survey work on eight high probability areas for which right-of-entry was denied at time of survey.  

Once access to these properties is obtained and prior to construction, these areas are to be 

investigated to verify that significant archaeological resources will not be impacted. 

¶ ROW:   Partial ROW parcel submittal made on August 25, 2016.  Dannenbaum began submitting 

final parcels for TxDOT approval.  Additional ROW parcel maps were submitted on October 21, 

2016.  Fifty final ROW parcel maps have been submitted to TxDOT.  Working on comments on 

ROW parcel maps. 

¶ Utilities :  Level B SUE submitted to TxDOT.  Level A SUE test holes continuing.   

¶ PS&E:  Dannenbaum coordinated with TxDOT, Denton County, City of Sanger, and Sanger ISD 

on access to Chisholm Trail Elementary from FM 455.  Received approval from Sanger ISD for 

access to Chisholm Trail Elementary School from FM 455.  Received comments from TxDOT on 

Railroad Exhibit A.  Dannenbaum will resubmit as traffic control is developed during PS&E. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: 
Re-approval received March 

1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Public Hearing: March 2017 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Environmental Clearance: March 2017 

Est. Const. Cost: $40 million 100% Plans: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Complete: July 2019 

Utilities Complete: July 2020 

Firm:  Dannenbaum Let Date: October 2020 

Key Contact: Danny Everett Construction Completion: *  

DANNENBAUM  
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Current Activity : 
 

¶ The City of Denton has completed ROW negotiations and acquisitions with property owners on 

the main portion of the roadway, with the exception of one property that is in litigation and is 

preparing the documents for bidding. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant is working to complete the final design package for review.  Permit applications 

have been submitted to TxDOT. 

¶ Design is nearly complete, and it is expected that the project will be bid in March 2017. 

¶ The project will be bid and constructed as a single job. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: February 2017 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Fall 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  May 2017 

Firm:  City of Denton Construction Let Date: March 2017 

Key Contact: Frank G. Payne, P.E. Construction Complete: Summer 2019 

http://www.mayhillroad.com/
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¶ Construction began on October 28, 2013.  

¶ Collector-Distributor:  The southbound collector/distributor system between the Sam Rayburn 

Tollway and the President George Bush Turnpike are open.  The northbound collector/distributor 

lanes are scheduled to open in March. 

¶ FM 407:  Hardscape work continues at FM 407.  The south to northbound U-turn lane is now 

open.  The north to south U-turn lane is expected to open this spring. 

¶ Garden Ridge Boulevard:  Work continues on the ramps from northbound I-35E to Garden Ridge 

and from Garden Ridge to northbound I-35E. 

¶ New southbound Lewisville Lake Bridge:  Work to reconfigure the original bridge continues.  

Northbound traffic will be returned to the original bridge this spring.  

¶ North Denton/Lake Dallas Drive:  The northbound frontage road from Janet Court to the 

intersection of Lake Dallas Drive and the frontage road is scheduled to reopen in February. 

¶ Oak Drive:  Work continues on the new Turbeville/Hundley Drive underpass and the new Oak 

Drive/Lake Dallas Drive underpass.  Both are scheduled for completion this summer. 

¶ Turbeville:   Beam placement for the northbound I-35E bridge over Turbeville Road is completed 

and the main lane and frontage road bridges are under construction and scheduled to open in the 

spring.  Turbeville/Hundley Road is expected to open fully this spring. 

¶ Swisher Road:  The northbound entrance ramp from Lake Dallas Drive is scheduled to close in 

February and be relocated to just south of Swisher Road.  New northbound exit ramp (459) being 

constructed north of Swisher Road will open in spring. 

¶ Corinth Parkway Bridge:   The northbound lanes of I-35E from south of Corinth Parkway to 

north of Post Oak Drive are scheduled to shift east onto new pavement in February.  After this 

occurs, the northbound exit ramp to Post Oak Drive will reopen.  Eastbound Corinth Parkway is 

closed between the DCTA tracks and the northbound frontage road through February for drainage 

work.  The westbound lanes have been reopened. 

¶ Post Oak Bridge:  The remaining lanes of Post Oak bridge are scheduled to open in the spring 

when work reconfiguring the intersections at the frontage roads is complete.  A new southbound 

entrance ramp from Mayhill is under construction approximately a half mile south of existing 

ramp.  The northbound I-35E main lanes between the U-turn at Destiny Dallas RV Park and Post 

Oak Drive are scheduled to shift easy onto permanent pavement in late February.  All entrance and 

exit ramps will shift onto their permanent alignment, and the northbound exit ramp to Post Oka 

Drive will reopen. 

¶ Loop 288:  The southbound exit ramp to Loop 288 was relocated north about 1,000 feet. 

¶ US 77/Dallas Drive:  The US 77 bridge reopened to traffic.  The southbound entrance ramp from 

US 77 is scheduled to reopen in February. 

¶ Teasley Lane:  The exit and entrance ramps between Teasley Lane and Fort Worth Drive are being 

widened.  Temporary ramps are in place.  This work will continue into the spring. 

¶ McCormick Street:  McCormick Street is closed between the north- and southbound frontage 

roads through February to rebuild the center of the bridge. 

¶ North Texas Boulevard:  North- and southbound I-35E traffic has been moved onto temporary 

roadway with additional clearance for the bridge.  The beams for the expanded bridge have been 

placed.  Additional lanes of the North Texas Boulevard bridge are scheduled to open in February, 

and work on the span is scheduled to be completed this spring. 

¶ TIFIA Loan:   TIFIA loan awarded on November 3, 2016.  

IH 35E INTERIM 
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   

NTTA is reviewing plans.  Value 

engineering study underway.  The 60% 

plan approval to be completed after value 

engineering study is completed. 

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  

Consultant has begun work on the 

geotechnical and surveying for the Collin 

County section. 

¶ COG staff concurred with use of RTR funds for extension of southbound frontage road through 

Celina to FM 428.  Denton County submitted a TIP modification for $5,000,000 for DNT 4B 

Extension on July 23, 2015.  RTC approved additional funding for the DNT frontage road in the 

October meeting.  TIP modification was approved by FHWA.  LPAFA was approved by 

commissioners court on August 30, 2016.  LPAFA was fully executed by TxDOT on September 

23, 2016.  ILA Amendment #1 with NTTA was approved by Commissioners Court agenda on 

October 25, 2016.  ILA Amendment #1 was approved by NTTA board on November 16, 2016.  

Design engineers have given notice to proceed with the design of the ñSò curve in Collin County.  

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 
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¶ Freese & Nichols continued collaborating with NCTCOG regarding particular network 

attributes and connections for modeling the enhanced network to represent the Draft 

Thoroughfare Plan. 

¶ Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their 

thoroughfare plans. 

¶ Freese & Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated 

Denton County thoroughfares. 

¶ Freese & Nichols delivered draft report document to ITS for review on June 19, 2015.  ITS 

reviewed draft report and provided input to Freese & Nichols on July 10, 2015.  Freese & 

Nichols has reviewed comments and is incorporating, as well as working on overall content 

and action items.   

¶ FNI met with Commissioner Coleman on November 16, 2015, to review the thoroughfare plan 

map and discuss the major changes to the existing network. 

¶ FNI resubmitted draft thoroughfare plan report to ITS on January 12, 2016.  ITS responded 

with additional comments and corrections. 

¶ Meeting with Judge Horn and Commissioner Eads held on April 7, 2016. 

¶ Meeting with Commissioner Marchant and Commissioner Mitchell held on April 20, 2016. 

¶ ITS and Freese & Nichols met with the City of Sanger on March 26, 2016, and Pilot Point on 

April 20, 2016, to discuss the thoroughfare plan.   

¶ ITS met with Krugerville on May 17, 2016, to discuss the thoroughfare plan. 

¶ ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan. 

¶ ITS met with Lakewood Village on May 25, 2016, to discuss the thoroughfare plan. 

¶ ITS met with the City of Frisco on July 14, 2016, to review the thoroughfare plan.   

¶ ITS met with the City of Denton on September 13, 2016, to review the thoroughfare plan. 

¶ Meetings with stakeholders are complete. 

¶ On January 24, 2017, the commissioners court approved the public meeting date for 

presentation of thoroughfare plan.  The public meeting was held on Thursday, February 16, 

2017, between 5:00 and 7:00 p.m. at the Courthouse-on-the-Square.  Freese & Nichols is 

incorporating additional changes into the countyôs thoroughfare plan.  

DENTON COUNTY THOROUGHFARE PLAN 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.  The 

intersection improvements of US 377/Arvin Hill/Stewart are in the schematic phase.  The county 

is working on the schematic for the intersection.  County met with TxDOT on November 4, 2016, 

to discuss the project and is proceeding with plans and revisiting the signal warrant study. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ ROW:  Complete.  

US 377: Intersection at Stewart/Arvin Hill 

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Firm:  TranSystems 

 
Project to realign 

intersection 
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Current  Activity : 

 

¶ Anticipate project needing a Categorical Exclusion.  Currently, TxDOT Dallas does not have any 

safety (CAT 5) or maintenance (CAT 1) funding for this type of job. 

¶ ITS met with TxDOT Dallas District regarding future funding opportunities.  It was decided that 

Denton County should begin advanced planning to get project ready for Proposition 7 funding in 

FY 2018-2019. 

¶ ITS met with TxDOT on June 30, 2016, to discuss the scope of the advanced planning effort on 

US 377 from US 380 to the Grayson County line. 

¶ ITS met with TxDOT on August 16, 2016, to discuss the project. 

¶ Coordination with TxDOT on draft engineering scope for the project is complete.  ITS is 

coordinating with county staff to issue an RFQ.  

US 377 North 

CSJ: *  Schematic Approval: *  

Limits:  From US 380 to Grayson County Line Environmental Clearance: *  

Est. Const. Cost: *  100% Plans: *  

Funding: *  ROW Acquisition Complete: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane facility 
Utility Relocations Complete: *  

Firm:  *  Let Date:  *  

Key Contact: *  Construction Completion: *  

Grayson County Line 


